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1. INTRODUCTION 
The planning, scheduling, and controlling system 
adopted by planners/ construction managers deter-
mines the success of any construction projects. Con-
struction managers and project planners of linear 
construction projects such as roads, railways, and 
pipelines require advanced project planning and 
scheduling tools to control budget, schedule and re-
source allocation so that project goals could be 
achieved on time and on budget. The effective ap-
plication of planning and scheduling techniques 
such as CPM and PERT is limited because road 
construction activities are fundamentally different to 
building construction projects (Hamerlink and Ya-
min, 2000). 
 
In a large-scale project, a visual representation of 
the construction schedule can be extended to moni-
toring not only the construction progress, but also 
all the auxiliary activities, including onsite plant and 
equipment (Adjei-Kumi et al, 1996). McKinney et 
al (1998) demonstrated the capability of 4D-CAD 
models to identify the construction problems prior 
to their actual occurrence. The failure to provide the 
information of spatial aspects of a construction 
project  by traditional techniques such as Bar Charts 
and the Critical Path Method (CPM) have motivated 
the research effort to incorporate visualisation tech-
niques into project scheduling and progress control 
(Koo and Fischer, 2000). Zhang et al (2000) further 
developed a 3D visualization model with schedule 
data at the level of construction components. Kamat 
and Martinez (2001) presented a 3D visualization 
model depicting the entire process of a typical con-
struction activity. Dawood et al (2002) developed an 
integrated database to act as an information resource 
base for 4D/VR construction process simulation and 
it was applied to a building project.  
 
Furthermore, several research efforts carried out in 
the visualisation of the construction process applied 
to building construction projects, but there have 
been limited research studies in the area of infra-
structure construction projects. For example, Liapi 
(2003) focused on the use of visualisation during 
construction of highway projects to facilitate colla-
borative decision making on construction schedul-
ing and traffic planning, however, the visualisation 
of the construction schedule for the intermediate 
stages of the construction process was neglected.  
 
Castro and Dawood (2005) developed the “Road-
Sim” simulator based on the site knowledge-based 
simulation system. It is applicable to develop a mas-
ter construction schedule in a road project based on 
simulated productivity of road building activities 
and available resources with different sets of 
equipment and site working conditions. Kang et al 
(2008) suggested an approach to simulate 4D mod-
els for the movement of earthwork activity for the 
intermediate stage of the construction process in 
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civil engineering projects using morphing tech-
niques and realisation of construction progress in 
graphical images. The 4D models of earthwork op-
eration have been produced in 3D CAD model at 
equal volume and at a fixed production rate of the 
earthwork activities at different stages during con-
struction operation and linked with time but the va-
riable productivity data of equipment and soil cha-
racteristics was not considered in the 3D CAD 
models.  
 
The above research efforts did not address the inter-
face of variable production rate, which depends on 
available resources and site conditions for the de-
velopment of the VCM. The key issue faced in road 
construction sites is the variable productivity from 
one day to another due to the special characteristics 
of the road construction industry; such as fluctua-
tion in daily weather conditions, working conditions 
in open sky, resource unavailability on time and 
other unpredictable factors.  
 
The study focuses on addressing the above issues by 
the development of the VCM. The model will be in-
tegrated with the “variable production rate” of 
earthwork activity throughout road construction op-
erations. Currently accepted scheduling techniques 
including CPM, PERT and Bar Charts are unable to 
model linear activity more accurately in terms of lo-
cations. A linear scheduling method developed ear-
lier than CPM has the potential to provide signifi-
cant enhancement, because it provides location of 
working activities coupled with the advancement of 
computer technology. This allows the project sche-
dulers and construction managers to plan road con-
struction project visually to determine the control-
ling activity path (Hamerlink and Yamin, 2000).  
 
Previously research efforts by Johnston (1981 and 
Garold et al (2005) in the area of linear scheduling  
 
 
 
 
 
 
 
 
concluded that the techniques are a useful schedule 
ing tool for progress monitoring in road construc-
tion projects during the planning and execution 
phases. Previous research studies have considered 
earthwork activities as a linear activity (Hamerlink 
and Yamin, 2000). However, earthwork activities 
are nonlinear in real practice since the earthwork 
quantities vary along a road project from station to 
station (chainage to chainage) according to topogra-
phy of terrain surfaces.  
 
To overcome this issue of the earthwork activity, 
this study presents an innovative methodology for 
the development of VCM and a time location plan 
of the earthwork construction processes in road con-
struction projects. The VCM generates 2.5D terrain 
surfaces of road profiles automatically at the inter-
mediate stages during the earthwork operations. The 
model intends to assist in improving the site com-
munications of road construction planning and 
scheduling information, and to produce efficient 
construction scheduling and resource planning. The 
remainder of this paper outlines a conceptual 
framework and details of the prototype for VCM 
and generation of a time location plan of the earth-
work operations in a road project.  
 
2. FRAMEWORK OF A VIRTUAL CONSTRUC-
TION MODEL (VCM) 
 
The general specification of framework of a proto-
type of virtual construction model is outlined in fig-
ure 1. The framework integrates the road design da-
ta, sectional quantities of cut and fill, productivity 
models, algorithms for terrain modelling and a 
progress profile visualiser. The model assists in ge-
nerating visual terrain surfaces of road progress au-
tomatically throughout the earthwork operations. 
The next section describes in detail the input, 
process and output of the VCM. 
 
 
 
 
 
Figure 1: Framework specification of a virtual construction model 
 
 
2.1 Input 
 
The sectional quantities of cut/fill of earthwork ac-
tivity along a road section, productivity of the activ-
ities and construction site knowledge base are key 
components of the framework.  The sectional cut/fill 
quantities are calculated using road design data in-
cluding L-sections and X-sections at required inter-
vals of chainage. The productivity data, which is 
produced by the “RoadSim” simulator, is used as a 
key input in the model. The productivity is  calcu-
lated using the available resources, equipment sets 
and site working conditions. This is incorporated 
with the model to determine the total duration of the 
earthwork operations. The soil characteristics along 
the working road section, types of available equip-
ment set for a selected activity, haulage distance of 
soil, working conditions and all other factors includ-
ing weather conditions that control productivity has 
already been incorporated within the “RoadSim” 
simulator.  Additionally, the model will assist in 
identifying the possible location and numbers of site 
access points. The construction knowledge will as-
sist to select the methods of construction process for 
different types of soils, equipment sets for a particu-
lar activity and soil characteristics. The site opera-
tional rules allow in establishing the sequential rela-
tionships amongst listed activities during the 
construction operations. The following section de-
scribes and demonstrates the process of the VCM. 
 
 
2.2 Process 
 
The process of the framework includes four mod-
ules: data generation module, visualisation module, 
cost profile module and a time location module. Da-
ta generation module processes the input data to 
produce a detailed schedule and to generate the 
coordinate data of terrain surfaces based on the pro-
duction rate i.e. on the weekly basis in this study. 
The visualisation module processes the coordinate 
data produced by the data generation module, and 
converts it into terrain surfaces of the road progress 
profile in a regular triangular grid. The cost profile 
module generates weekly cost profiles/histograms 
and the time location module generates a time loca-
tion chart of the earthwork operations in road 
projects. Details of time location module and con-
flict identification system are presented in the fol-
lowing sections.  
 
2.2.1 Generation of Time Location Chart 
 
In this section, a set of algorithms is developed to 
automate the generation of terrains of earthwork ac-
tivities at different stages of the construction 
process. This is considered the quadratic equations, 
which determines the progress height for earthwork 
activities. A detailed development for the generation 
of weekly coordinate data presented by Shah et al 
(2008) is used for the generation of a time location 
chart in this research study.  
  
 
  
 
The time location chart is also known as time-
distance planning, time-chainage planning and li-
near scheduling method (LSM). It enables the crea-
tion and display of planning and scheduling infor-
mation of earthwork activities in two dimensions: 
Location in X-axis and Time in Y-axis or vice versa 
together with the topographical information of a 
road project. The slope of activities displayed in 
time location chart represents the rate of productivi-
ty. The slope of activity provides the early indica-
tion of conflicting or overlapping activities that may 
occur during the course of activity progress.  
 
An algorithm was designed to identify the start and 
end location as well as start and end time of earth-
work activities. The developed algorithm deter-
mines the location (chainage) along a road section 
and are broken down into weekly schedules satisfy-
ing the linearity characteristics (start and end loca-
tions having equal production rate) of the earthwork 
activities.  The identified locations and time are 
summarised and presented in a table. A linear sche-
dule of the earthwork activities is generated from 
the tabulated locations and time as (coordinates of 
the starting and ending points of weekly earthwork 
activities) developing a module (macro) based on 
using VBA language.  
 
The generated time location chart provides clearer 
representation of a construction schedule and 
enables the visualisation and analysis of the status 
of construction activities on a particular location 
along the road sections. It also supports in identify-
ing the possible conflicting/overlapping locations 
along the road section. The detail of the develop-
ment of conflict identification system is described in 
the following sections. 
 
2.2.2 Development Conflict Identification System 
(CIS): 
 
This section focuses on exploring and developing a 
new methodology in which the VCM can be en-
hanced to represent earthwork scheduling and plan-
ning information in a time location chart (TLC) and 
to identify the possible conflicting points.  It is envi-
saged that TLC will provide more accurate informa-
tion in terms of location through integrating with a 
real site operations and incorporating actual earth-
work progress data with the VCM. In this way, the 
model enables the integration of real site data of soil 
profiles and assists to update site productivity in 
earthwork operations according to soil characteris-
tics along a road project and scheduling information 
is represented in a time location chart. The flow di-
agram of the conflict identification system (CIS) is 
presented in figure 2 and the details of the flow dia-
gram are described below.  
 
The conflict identification system is important to 
construction managers and project planners in order 
to identify the possible overlapping activities in ad-
vance so that space conflicts, wastage of resources, 
idle equipment and reduction in site productivity 
can be resolved at planning stage. It is anticipated 
that conflict identification system can assist to re-
duce the remaining difficulties encountered by con-
struction managers when allocating resources and 
monitoring the site progress.  
 
To resolve the above issue, this research study fo-
cuses on a conflict identification system in a road 
project including earthwork operations.The functio-
nality of VCM has been improved by incorporating 
a new approach, which is useful to identify and de-
termine the overlapping or conflicting points in 
terms of location and time along a road section be-
tween two activities in earthwork operations.  
 
The conflicting identification system (CIS) is ex-
pected to assist project planners and construction 
managers in identifing and determining the coordi-
nates (location and time) of the conflict-
ing/overlapping points having different productivity 
value and passing through different site access 
points. The location and time of conflict-
ing/overlapping activities during earthwork opera-
tions can also be analysed considering the soil cha-
racteristics along a road section. 
 
The system enables project planners and construc-
tion managers to take preventive measures by fore-
casting the possible conflicting activities in earth-
work operations. If planned productivity varies time 
progression due to variation in soil characteristics or 
site access points along the road projects, there is a 
chance of overlapping or confliction between activi-
ties with different productivity. The following sec-
tion describes the detailed derivation of mathemati-
cal formula for the identification of conflicts 
between two earthwork activities. 
 
Location (L) 
Time (L) 
Slope (Productivity) of earthwork Activity A1 = m1 
Slope (productivity) of sub base activity A2 = m2 
A (L1, T1) 
B (L2, T2) 
C (L3, T3) 
D (L4, T4) 
Conflict point (L, T) 
4D Visualisation Model
(4DVM)
Productivity 
(Provided by RoadSim)
Site access points 
(Selected by Planners)
Coordinates of  weekly 
working length of earthwork 
activities ) in terms of 
Location and time (L,T)
Calculate slope of  an activity 
(m1) and the next activity (m2)
Check 
m1 = m2
Activity passing through 
two points (x1,y1) and 
(x2,y2),
 slope( m) = (y2-y2)/(x2-
x1) 
Massage 
“ No conflict or 
Overlapping” between two 
activities 
No
(Conflicts /Overlaps)
 at certain location and 
time 
Calculate the 
Conflicting/
Overlapping Location 
(L) and time (T)
Yes
Sectional Quantity of Earthwork
Site construction rules
Mathematical formula
The crossing point at (X, Y ) between  two straight 
lines having slope m1 and m2;
X = [(m1*x1-m2*x3) + (y3-y1)]/ (m1-m2) 
Y = [m1* m2 *(x1-x3) + m1*y3 –m2*y1]/ (m1-
m2)     
End
Conflict 
Identification  
System
Figure 2: Data flow diagram of Conflicting Identification System (CIS) 
  
2.2.3 Derivation of mathematical formula for conflicting location and time: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3: Time Location Chart for earthwork activities A1 and A2 
 
  
  
 
Considering figure 3 for determining the conflict-
ing/overlapping point between activity A1 and A2: 
Assume, Line AB represents earthwork activity (A1) 
which is passing through point A (L1, T1) and B 
(L2, T2), and Slope of the line AB is represented by 
m1 . Similarly, Line CD represents sub base activity 
(A2) which is passing through point C (L3, T3) and 
D (L4, T4), and Slope of the line CD is represented 
by m2   
 
Slope of line AB (activity A1) = m1 = (T2-T1) / 
(L2-L1)   ……….. (1) 
i.e.; Productivity of earthwork activity A1 is ex-
pressed in linear metre/week 
Similarly, Slope of line CD (activity A2) = m2 = 
(T4-T3) / (L4-L3) …….. (2) 
i.e.; Productivity of earthwork activity A2 is ex-
pressed in linear metre/week whereas; C1 and C2 
are the intercept of line AB (activity A1) and CD 
(activity A2) 
 
According to coordinate geometry, Eq. of a straight 
line passing through point (x, y) and having slope 
(m) and intercept c is y = m x + c. Similarly, equa-
tion of a straight line AB having  
Slope (m1), intercept C1 and passing through point 
(L1, T1) is expressed in equation 1 below 
T1 = m1*L1+C1  …………….   (3) 
Equation 3 is derived by algebraic transformation of 
equation 1; 
C1 = T1- m1*L1  ………… (4) 
If the line AB is passing through a point (L, T), the 
equation of the line AB as below:  T = m1* L + C1 
 …………. (5) 
Substituting the value of C1 in Eq. 3; 
T = m1 *L + T1 - m1*L1; 
Or, T = m1 *(L - L1) + T1 ……….. (6) 
Similarly, Equation 7 can obtain after deriving, equ-
ation of line CD having slope (m2) and passing 
through (L3, T4) is; 
 T = m2 *(L-L3) + T3   …… (7) 
Equations 8 and 9 can be obtained by solving above 
equations 4 and 7 for identification of conflict-
ing/overlapping location at distance (L) and Time 
(T) 
L = [(m1*L1-m2*L3) + (T3-T1)]/ (m1-m2)        
………………..  (8) 
T = [m1* m2 *(L1-L3) + m1*T3 –m2*T1]/ (m1-
m2)     ……….. (9) 
 
Therefore, equation 8 will provide the location 
where two activities overlap each other and equation 
9 will provide a time when both activities overlap 
each other at the conflicting location. 
 
3. DEMONSTRATION OF THE PROTOTYPE 
MODEL  
 
3.1 Case study development:  
 
A real life case study involving 1.5 km of road sec-
tion of lot no. 3 road project in Portugal was selected 
and demonstrated the model for earthwork activity 
of cut to fill or spoil. For this purpose, actual road 
design parameters and geometric data of the L - sec-
tion and the X-section is considered, and the sec-
tional quantity of earthwork is calculated assuming 
the typical trapezoidal sections at 25 m intervals 
along the selected length of road section. The maxi-
mum point of cut/fill section is identified where con-
struction operations start first as per existing practice 
and construction site knowledge. The height is cal-
culated using equation no 2 which is designed, de-
veloped and validated by Shah et al (2008).  
 
In this case, Progress height is presented by Z- coor-
dinate whereas the X direction represents along the 
road and the Y direction represents along the cross 
section. The road surface is presented in terms of 
height in mesh form. The productivity of the se-
lected activity is the key variable to identify the next 
surfaces/layers in the construction progress. The 
next surface/road profile has been developed based 
on remaining sectional quantity after progress of 
earthwork equivalent to the weekly production rate. 
The operations repeats for the next economical 
stretch of length where the cutting and filling opera-
tions take place in order to generate earthwork 
progress profiles automatically of a road section. 
The economical stretch (balance line) has been iden-
tified using the mass haul diagram rules and it is 
used in the model.   
 
3.2 Graphical representation of the VCM:  
 
The terrain surfaces of road profiles generated on a 
weekly basis throughout the construction period of 
earthwork operation in the road project depend on 
the available productivity of earthwork. The terrain 
surfaces generated by the model of earthwork con-
struction operations in the road project on the week-
ly basis are presented in figures 4 and 5.  
 
Figure 4 shows the terrain surfaces of road profiles generated at weeks 3 & 4 and location of transforming the 
earthwork quantity from the cutting to filling section. 
 
Figure 5: shows a virtual terrain surface of the road progress profiles generated by the model at the end of 
week 4. 
 
The figures 4 and 5 are the representation of earth-
work scheduling information in order to communi-
cate the optimum allocation of weekly earthwork 
quantities between cut and fill sections of a road 
project. The colour index shows the depth of filling 
and height of cutting of a particular week. The 
earthwork quantities allocation could be changed ac-
cording to site access points for required resources 
and equipment by simulating with “what if scena-
rios” for different alternative route and soil characte-
ristics along the road section so that site productivity 
can be improved and the production cost of earth-
work can be reduced. 
 
 
 
 
3.2 Weekly Cost Histogram Generated by the VCM: 
 
The developed VCM has additional capability to 
generate weekly production cost profiles at each 
chainage (station number) along a road section 
throughout the earthwork construction operations. 
Using the real life case study as described above, the 
generated cost profile is presented in figure 6. The 
generated production cost profiles is integrated with 
productivity data of earthwork activity. Any varia-
tion in productivity data due to soil characteristics, 
selection of equipment types, site constrains along 
the road section have dynamic impact on production 
cost profiles that assists the planner to control the 
cost and manage cost budget during planning and 
construction stage of road projects. 
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Figure 6: Snap shot of automatic generated weekly cost histogram. 
 
3.3 Time Location Chart (plan) Generated by the 
VCM: 
The developed VCM has additional capability to 
generate a time location chart as a construction 
planning and scheduling tool for a road section 
throughout the earthwork construction operations as 
shown in figure 7. The time location chart is pro-
duced by designing an algorithm and integrating it 
with the output of VCM: coordinates of starting and 
ending location with corresponding time in week of 
earthwork activities.  
 
The number of weeks required for a cutting or filling 
section is represented by week numbers such as w1f 
(filling at week 1), w1c (cutting at week 1) and so on 
as shown in the index. The coordinate of starting and 
ending station of activity is also presented in terms 
of location and time (m, wk) as shown in figure 7.  
 
Figure 7:  Snap shot of automatic generated Time location chart for earthwork activity. 
 
The generated time location chart is integrated with 
variable productivity data of earthwork activity. Any 
variation in productivity data due to soil characteris-
tics, selection of equipment types, site constrains 
along the road section have dynamic impact on time 
location construction plan that assists the planner to 
control the progress and monitor production cost 
during planning and construction stage of road 
projects. 
 
3.4 Demonstration of conflict points calculation: 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 8: Two typical work activity having different productiv-
ity 
 
Assume, line AB represents earthwork activity (A1) 
of earthwork at week 1 which is passing through 
starting point A (100 m, 1wk) and ending at point B 
(200 m, 2 wk). similarly, line CD represents sub 
base activity (A2) of earthwork at week 2 which is 
passing through starting point C (75 m, 2wk) and 
ending at point D (225 m, 3 wk) as shown in figure 8 
above. 
 
According to the slope of a straight line; m = y2-
y1/x2-x1. Therefore, Slope of the line AB (activity 
A1) = m1  
 
= (T2-T1)/ (L2-L1) = (2-1) / (200-100) = 0.01 m/wk, 
Similarly, Slope of the line CD (activity A2) = m2  
= (T4-T3)/ (L4-L3) = (3-2) / (225-75) = 0.0067 
m/wk 
 
Using equation 8, the conflicting point at the loca-
tion (L) is determined as below; 
 
L = [(m1*L1 - m2*L3) + (T1-T3)]/ (m1-m2) 
= [(0.01*100 - 0.00667*75) + (1-2)] / (0.01-
0.00667) 
   = 450.04 m 
 
Furthermore, the conflicting/overlapping after time 
(T) is determined as below using equation 9. 
 
T = [m1* m2 *(L1-L3) + m1*T3 –m2*T1]/ (m1-
m2)      
 
 = [0.01*.0667(100-75) + 0.01*2- .00667*1]/(0.01-
.00667) = 4.5 wks 
 
 
 
Therefore, the activities A1 and A2 will conflict or 
overlap at point (L, T) = (450 m, 4.5 wks) 
 
FURTHER STUDY 
 
In future, the VCM will be integrated with UC/Win 
Road to enrich the visualisation capability of whole 
road projects in a virtual environment including sur-
rounding topography.  Furthermore, a module will 
be developed to communicate generated weekly sur-
faces of progress profiles information with other 
programme through LandXML format.    
 
CONCLUSIONS 
 
The paper has introduced an innovative methodolo-
gy for the development of a prototype of VCM to vi-
sualise earthwork construction process and a time 
location plan throughout the earthwork construction 
operations.  
 
The developed model is useful to generate terrain 
surfaces according to variable productivity data and 
at a particular time considering it 4th dimensions, de-
rived from the productivity of earthwork activities. 
This is considered as an innovative approach for 
VCM of earthwork process in comparison to 
4DCAD technology where variation of earthwork 
productivity due to site conditions and soil characte-
ristics was not integrated with 4DCAD models.  
 
The model generates visual representation of con-
struction progress, weekly cost profiles, and a time 
location chart of construction project for earthwork 
activities. The model has capability in interfacing 
with user-defined variables including variable prod-
uctivity data and site access points according to to-
pographical constraints, which is considered as the 
key achievement of this research study. The model 
assists project planners and construction managers to 
analyse “what-if scenarios” with soil characteristics 
and resource constraint through the visual simulation 
in construction scheduling and resource planning 
processes.  
 
The paper concludes that the VCM introduced by 
the research is practical for earthwork construction 
management. The model will facilitate a logical de-
cision-making process for construction scheduling 
and resources planning tasks in improving site prod-
uctivity and reducing the production cost of earth-
work operations in road projects. 
 
 
 
A =100, 1 
Conflicting point 
D= 225, 3 
C= 75, 2 
B = 200, 2 
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